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ESTIMATE RUN 04/24/2015

ESTIMATE SUMMARY 11:08:22

CONTID: C19007         ESTIMATE NO: 0001 PROG 2005

PCN: 19007-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 BRUSH CREEK BRIDGE (F-09-O) PERCENT TIME:

PROJECT NO: BR0063-042                    

US 6 BRUSH CREEK BRIDGE (F-09-O)

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING 04/21/2015 DATE TIME STARTED 03/24/2015

166 EAST 14000 SOUTH, STE 200 DATE LET 12/11/2014 DATE WORK BEGAN 03/24/2015

 DATE AWARDED 01/05/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/27/2015 DATE ACCEPTED

DRAPER UT 84020     801 553 1661 DATE NOTICE TO PROCEED 03/24/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,021,260.65 PARTICIPATING $ $ 381,133.82

AWARD PROJECT AMT: 3,806,341.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,871.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.34

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9.48%

3,640,126.83

381,133.82

381,133.82

372,262.11

$

$

$

$

381,133.82

0.00

381,133.82

0.00

381,133.82

-8,871.71

0.00

372,262.11

0.00

AMOUNT DUE 372,262.11 372,262.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 372,262.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.0 TIME ALLOW: 11/13/2015 ??:??:??

ORIG TIME ALLOW: 11/13/2015 ??:??:??
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.750

201-00000  
 

37,500.000.750

37,500.00

1.000

L S 

50,000.00000

0010 Removal of Inlet 0.000

2.000

202-00019  
 

3,071.242.000

3,071.24

3.000

EACH

1,535.62000

0015 Removal of Pipe 0.000

177.000

202-00035  
 

4,168.35177.000

4,168.35

303.000

LF  

23.55000

0020 Removal of Delineator 0.000

1.000

202-00090  
 

10.241.000

10.24

2.000

EACH

10.24000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

3,540.000

SY  

2.70000

0030 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

533.000

SF  

3.07000

0035 Removal of Ground Sign 0.000

3.000

202-00810  
 

307.143.000

307.14

5.000

EACH

102.38000

0040 Removal of Guardrail Type 3 0.000

58.000

202-01130  
 

219.8258.000

219.82

1,251.000

LF  

3.79000

0045 Removal of End Anchorage 0.000

1.000

202-01300  
 

195.641.000

195.64

3.000

EACH

195.64000

0050 Embankment Material (Complete In Place) 0.000

7,000.000

203-00060  
 

200,620.007,000.000

200,620.00

19,485.000

CY  

28.66000

0055 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

26.11000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

148.44000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

112.61000

0070 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

3.000

HOUR

112.61000

0075 Dozing 0.000

2.000

203-01550  
 

307.122.000

307.12

20.000

HOUR

153.56000

0080 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

3.000

HOUR

153.56000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

112.61000

0090 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

80.000

HOUR

204.75000

0095 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

50.000

HOUR

51.19000

0100 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

70.000

HOUR

30.71000

0105 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

97.000

CY  

20.47000

0110 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,594.000

CY  

7.16000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Log (12 Inch) 0.000

25.000

208-00002  
 

99.0025.000

99.00

360.000

LF  

3.96000

0120 Erosion Log (20 Inch) 0.000

200.000

208-00009  
 

1,178.00200.000

1,178.00

3,257.000

LF  

5.89000

0125 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

1.73000

0130 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

32.000

LF  

3.07000

0135 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

716.62000

0140 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

921.37000

0145 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

5,118.742.000

5,118.74

4.000

EACH

2,559.37000

0150 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

46.07000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

71.66000

0160 Erosion Control Supervisor 0.000

14.000

208-00206  
 

1,576.5414.000

1,576.54

190.000

DAY 

112.61000

0165 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

0.01000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

982.80000

0175 Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

1.100

ACRE

982.80000

0180 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.040

ACRE

2,006.55000

0185 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

3,275.99000

0190 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.900

ACRE

767.81000

0195 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

786.000

LB  

2.56000

0200 Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

25.000

EACH

281.53000

0205 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

60.000

EACH

4.35000

0210 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

3,170.000

SY  

2.10000

0215 Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

305.000

SY  

5.37000

0220 Wildlife Biologist 0.000

10.000

240-00000  
 

1,192.7010.000

1,192.70

10.000

HOUR

119.27000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

12.80000

0230 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

3,199.21000

0235 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

900.000

TON 

28.66000

0240 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

7,077.000

TON 

26.87000

0245 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

95.000

TON 

209.87000

0250 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

1,841.000

TON 

75.76000

0255 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

110.000

TON 

491.40000

0260 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

499.000

GAL 

2.05000

0265 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

900.000

SY  

2.05000

0270 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

14.000

SY  

4.09000

0275 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

500.000

SY  

3.07000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

4.000

CY  

108.00000

0285 Pipe Protection 0.000

0.000

603-00200  
 

0.000.000

0.00

1.000

L S 

29,688.69000

0290 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

50.000

LF  

84.46000

0295 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

742.22000

0300 Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

2.000

EACH

6,961.49000

0305 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,149.000

LF  

24.57000

0310 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,336.14000

0315 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

834.35000

0320 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,166.20000

0325 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

1,974.55000

0330 Fence (Plastic) 0.000

91.000

607-11525  
 

535.9991.000

535.99

837.000

LF  

5.89000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

250.000

LF  

11.42000

0340 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

211.000

LF  

25.59000

0345 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

30.000

EACH

22.52000

0350 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

22.52000

0355 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

34.000

SF  

20.47000

0360 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

32.000

LF  

14.33000

0365 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

3.000

EACH

122.85000

0370 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

22.000

LF  

10.24000

0375 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

2.000

EACH

511.87000

0380 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

4,640.000

SY  

41.21000

0385 Temporary Bridge 0.000

0.000

621-00500  
 

0.000.000

0.00

1.000

L S 

250,000.00000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Detour Drainage Pipe (Class 0) 0.000

174.000

624-20300  
 

9,707.46174.000

9,707.46

498.000

LF  

55.79000

0395 18 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29018  
 

0.000.000

0.00

58.000

LF  

84.46000

0400 Construction Surveying 0.000

0.200

625-00000  
 

4,913.990.200

4,913.99

1.000

L S 

24,569.95000

0405 Mobilization 0.000

0.219

626-00000  
 

85,410.000.219

85,410.00

1.000

L S 

390,000.00000

0410 Public Information Services 0.000

0.250

626-01000  
 

2,500.000.250

2,500.00

1.000

L S 

10,000.00000

0415 Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

44.000

GAL 

71.66000

0420 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

22.000

GAL 

153.56000

0425 Survey Monument (Type 2) 0.000

0.000

629-01002  
 

0.000.000

0.00

3.000

EACH

1,228.50000

0430 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

4.000

HOUR

153.56000

0435 Flagging 0.000

196.000

630-00000  
 

6,076.00196.000

6,076.00

3,000.000

HOUR

31.00000

0440 Traffic Control Inspection 0.000

6.000

630-00007  
 

1,860.006.000

1,860.00

54.000

DAY 

310.00000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Traffic Control Management 0.000

13.000

630-00012  
 

6,656.0013.000

6,656.00

193.000

DAY 

512.00000

0450 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

635.00000

0455 Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

2.000

EACH

280.51000

0460 Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

2.000

EACH

375.72000

0465 Construction Traffic Sign (Panel Size A) 0.000

10.500

630-80341  
 

429.9810.500

429.98

51.000

EACH

40.95000

0470 Construction Traffic Sign (Panel Size B) 0.000

5.500

630-80342  
 

264.005.500

264.00

11.000

EACH

48.00000

0475 Portable Message Sign Panel 0.000

1.500

630-80355  
 

4,414.921.500

4,414.92

3.000

EACH

2,943.28000

0480 Drum Channelizing Device 0.000

10.000

630-80360  
 

122.8010.000

122.80

200.000

EACH

12.28000

0485 Drum Channelizing Device (With Light) (Flashing) 0.000

5.000

630-80363  
 

71.655.000

71.65

20.000

EACH

14.33000

0490 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

3,000.000

LF  

35.83000

0495 Traffic Cone 0.000

24.500

630-80380  
 

147.0024.500

147.00

100.000

EACH

6.00000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,535.62000

0505 Impact Attenuator (Temporary) 0.000

9.000

630-85011  
 

320.409.000

320.40

1,200.000

DAY 

35.60000

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

160,000.000

F A 

1.00000

0515 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0520 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0525 F/A Fuel Cost Adjustment 0.000

-1,898.050

700-70016  
 

-1,898.05-1,898.050

-1,898.05

20,000.000

F A 

1.00000

0530 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0535 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

17,000.000

F A 

1.00000

0540 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0545 F/A Hazardous Waste Disposal (Description) 0.000

0.000

700-70587  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 377,096.67377,096.672,839,544.48CURRENT AMT0200 $ $ $
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES-WALLS 

0550 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

922.000

CY  

20.47000

0555 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,046.000

CY  

51.65000

0560 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

462.000

CY  

17.83000

0565 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

34.000

CY  

81.90000

0570 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

358.000

SY  

16.33000

0575 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,490.000

SF  

17.15000

0580 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

750.000

SY  

6.88000

0585 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

15.000

CY  

1,400.63000

0590 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

74.000

SY  

14.74000

0595 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,684.000

LB  

0.40000

0600 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

216.000

LF  

18.43000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES-WALLS 

0605 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

6.000

LF  

20.47000

CAT 0.000.00147,358.45CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES - F-09-AU 

0610 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

75,000.00000

0615 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,099.000

CY  

20.47000

0620 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

706.000

CY  

51.65000

0625 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

126.000

CY  

55.28000

0630 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

706.000

CY  

17.83000

0635 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

114.000

TON 

75.76000

0640 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

7.000

TON 

491.40000

0645 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

461.000

SY  

4.09000

0650 Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

567.000

LF  

67.29000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES - F-09-AU 

0655 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

18.000

EACH

133.48000

0660 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

698.000

LF  

77.05000

0665 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

138.000

CY  

108.00000

0670 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

722.000

SY  

18.54000

0675 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

90.000

LF  

2.05000

0680 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

333.000

CY  

620.18000

0685 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

663.000

SY  

14.74000

0690 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

59,351.000

LB  

0.40000

0695 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

335.000

LF  

128.49000

0700 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

690.000

LF  

7.68000

0705 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

4.000

EACH

665.44000
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PCN: 19007-BID    ESTIMATE RUN 04/24/2015

PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES - F-09-AU 

0710 Prestressed Concrete I (BT72) 0.000

0.000

618-00172  
 

0.000.000

0.00

604.000

LF  

293.71000

CAT 0.000.00758,726.88CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES - 006E148411BR 

0715 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

1.000

EACH

55,000.00000

0720 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

741.000

CY  

20.47000

0725 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

203.000

CY  

51.65000

0730 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

190.000

SY  

4.09000

0735 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

115.000

CY  

108.00000

0740 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

109.000

SY  

18.54000

0745 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

171.000

CY  

538.89000

0750 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

29,144.000

LB  

0.40000

CAT 0.000.00199,678.97CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 Field Office (Class 2) (SPECIAL) 0.000

0.110

620-00002  
 

4,037.150.110

4,037.15

1.000

EACH

36,701.37000
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PROJECT: BR0063-042                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0760 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

37,612.50000

0765 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,638.00000

CAT 4,037.154,037.1575,951.87CURRENT AMT0400 $ $ $

$ 381,133.82381,133.82$4,021,260.65$CURRENT AMTPROJECT TOTAL


